COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2003

ESTI MATE SUMVARY 15: 45: 34
CONTI D C13865 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13865- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIVE ALLOW 65 WORK DAYS
E & WOF MAYBELL PERCENT TIME:  46. 15 ORI G TI ME ALLOW 65 WORK DAYS
PROJIECT NO. STR 0401-018
E & W OF MAYBELL
NAVE OF ROAD: 040A
PROQJIECT COUNTI ES: MOFFAT
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 20/ 2003 DATE TI ME STARTED 06/02/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN 06/ 02/ 2003
DATE AWARDED 04/ 03/ 2003 DATE TI ME SToPPED 09/15/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 09/ 15/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 850, 907. 34 PARTI Cl PATI NG $ 1,121, 105. 80 $ 411, 461. 99
AWARD PRQJECT AMT: $  3,828,402.85 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 29.11% TOTAL EARNI NGS 1,121, 105. 80 411, 461.99
FUNDS AVAI LABLE: $ 2,729,801.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,121, 105. 80 411, 461. 99
TOTAL CLAI VB $ 0. 00 RETAI NAGE -724.18 -215.72
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 120, 381. 62 411, 246. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 120, 381. 62 411, 246. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 411, 246. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13865- BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT STR 0401- 018 ESTI MATE NO. 0002 15: 45: 34

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 910. 000 0. 000
sy 910. 000 5, 460. 00
6. 00000 910. 000 5, 460. 00
0010 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 8, 388. 790 0. 000
TON 0. 000 0.00
12. 00000 0. 000 0.00
0015 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
55. 00000 0. 000 0.00
0020 403-34701  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) 65, 140. 240 1, 967. 000
TON 1, 948. 430 51,243, 71
26. 30000 3, 915. 430 102, 975. 81
0025 405-00100  *HEATI NG AND REM XI NG TREATMENT 353, 437. 000 179, 667. 000
sy 104, 744. 000 314, 232. 00
3..00000 284, 411. 000 853, 233. 00
0030 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 3,477.550 0. 000
TON 22.290 3,984. 34
178. 75000 22.290 3,984. 34
0035 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING) 18, 246. 000 0. 000
GAL 0. 000 0.00
0. 80000 0. 000 0.00
0040 411-90010  *ASPHALT REJUVENATI NG AGENT 2, 540. 000 2, 540. 000
GAL 0. 000 0.00
1. 00000 2, 540. 000 2,540. 00
0045 626-00000  *MOBI LI ZATI ON 1. 000 0. 500
Ls 0. 100 10, 569. 30
105, 693. 00000 0. 600 63, 415. 80
0050 627-00005  *EPOXY PAVEMENT MARKI NG 1, 123. 000 0. 000
GAL 0. 000 0.00
41. 20000 0. 000 0.00
0055 627-30405  *PREFORVED THERMOPLASTI C PAVENENT MARKI NG 118. 000 0. 000
(WORD- SYMBOL)
SF 0. 000 0.00
10. 10000 0. 000 0.00



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13865- BI D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: STR 0401-018 ESTI MATE NO 0002 15: 45: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 144. 000 0. 000
LI NE
) SF 0. 000 0.00
10. 10000 0. 000 0. 00
0065 630-00000 *FLAGG NG 2, 364. 500 627. 000
HOUR 331. 000 7,116. 50
21. 50000 958. 000 20, 597. 00
0070 630-00001  *PILOT CAR OPERATI ON 700. 000 198. 000
HOUR 103. 500 3, 208. 50
31. 00000 301. 500 9, 346. 50
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 36. 000 2.000
DAY 1. 000 95. 10
95. 10000 3. 000 285. 30
0080 630-00012  *TRAFFI C CONTROL MANAGEMENT 61. 000 20. 000
DAY 10. 000 3, 700. 00
370. 00000 30. 000 11, 100. 00
0085 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 0. 000
EACH 4. 000 160. 00
40. 00000 4. 000 160. 00
0090 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 83. 000 13. 000
EACH 16. 000 1, 296. 00
81. 00000 29. 000 2, 349. 00
0095 630-80380  *TRAFFI C CONE 300. 000 150. 000
EACH 0. 000 0. 00
9. 10000 150. 000 1, 365. 00
0100 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0105 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 2, 536. 800 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13865- Bl D ESTI MATE RUN 07/ 30/ 2003
PRQJECT: STR 0401-018 ESTI MATE NO 0002 15: 45: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 28,129. 431 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0140 411-03342  ASPH CEM (PG 64-28) CO #2 20. 470 21.500
TON 0. 000 0.00
178. 75000 21.500 3,843.13
0145 411-03352 ASPH CEM (PG 58-28) CO #2 150. 710 108. 500
TON 74.930 10, 396. 54
138. 75000 183. 430 25, 450, 91
0155 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON | TEM 405 -2, 475. 200 0. 000
DENSI TI ES CO 4
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0160 900- 00006  ADDED | TEM (DOLLAR)/ 0160-1 PRI CE REDUCTI ON ABC -460. 000 0. 000
SPECI AL #200 & Pl
DL 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,833,624.85% 411, 461.99 % 1, 106, 105. 79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0125 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
0130 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0135 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0150 700-70220 F/ A PHONE SERV CO #3 LONG DI STANCE PHONE SERVI CE 2,282.490 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 17,282.49 % 0.00% 15, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,850,907.34 % 411, 461.99 % 1,121, 105. 79



